Q2 release plan (fictional)
Scope: volume discount, CSV export
Check: all tests pass before merge